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ESTIMATE RUN 11/28/2018

ESTIMATE SUMMARY 12:59:23

CONTID: C20873         ESTIMATE NO: 0001 PROG 2005

PCN: 20873-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CULVERT REPAIRS THOUGHOUT REGION 1 PERCENT TIME:

PROJECT NO: NHPPR100-243                  

R1 CRITICAL CULVERT REPAIR FY18

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,040,676.00 PARTICIPATING $ $ 493.75

AWARD PROJECT AMT: 1,948,948.00 NON-PARTICIPATING 370,419.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,237.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.52

WORK DAYS

WORK DAYS

18.18%

1,669,762.75

370,913.25

370,913.25

361,675.85

$

$

$

$

493.75

370,419.50

370,913.25

0.00

370,913.25

-9,237.40

0.00

361,675.85

0.00

AMOUNT DUE 361,675.85 361,675.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 361,675.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ARAPAHOE OTHERS

18.5 TIME ALLOW: 112

ORIG TIME ALLOW: 112

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/22/2018

10/22/2018

11/28/2018

08/02/2018

08/14/2018

09/07/2018

10/22/2018
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PCN: 20873-BID    ESTIMATE RUN 11/28/2018

PROJECT: NHPPR100-243                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

12.000

HOUR

100.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

2.000

EACH

515.00000

0015 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

9.000

SY  

135.00000

0020 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

2.000

L S 

5,675.00000

0025 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

69.000

CY  

44.00000

0030 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

6.000

CY  

200.00000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

110.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

310.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

40.00000

0050 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

198.000

CY  

20.00000

0055 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

104.000

CY  

87.00000



CONTID: C20873         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20873-BID    ESTIMATE RUN 11/28/2018

PROJECT: NHPPR100-243                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

36.000

CY  

36.00000

0065 Bed Course Material 0.000

0.000

206-01000  
 

0.000.000

0.00

10.000

CY  

265.00000

0070 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

17,900.00000

0075 Erosion Log Type 1 (12 Inch) 0.000

200.000

208-00002  
 

1,200.00200.000

1,200.00

1,500.000

LF  

6.00000

0080 Silt Fence 0.000

50.000

208-00020  
 

250.0050.000

250.00

250.000

LF  

5.00000

0085 Aggregate Bag 0.000

50.000

208-00035  
 

750.0050.000

750.00

1,500.000

LF  

15.00000

0090 Concrete Washout Structure 0.000

4.000

208-00045  
 

4,000.004.000

4,000.00

14.000

EACH

1,000.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

40.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

110.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

125.00000

0110 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

30.000

DAY 

80.00000
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PCN: 20873-BID    ESTIMATE RUN 11/28/2018

PROJECT: NHPPR100-243                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

4.000

EACH

465.00000

0120 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

63.000

LF  

150.00000

0125 Cement Grout (Voids) 0.000

15.000

211-02277  
 

6,375.0015.000

6,375.00

65.000

CY  

425.00000

0130 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.500

ACRE

2,400.00000

0135 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

12,000.00000

0140 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.500

ACRE

6,080.00000

0145 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.500

ACRE

3,750.00000

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

260.000

LB  

6.00000

0155 Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

1.000

EACH

600.00000

0160 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

200.000

SY  

7.50000

0165 Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

60.000

SY  

20.00000
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PCN: 20873-BID    ESTIMATE RUN 11/28/2018

PROJECT: NHPPR100-243                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

12.000

HOUR

185.00000

0175 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

80.000

HOUR

50.00000

0180 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

48.00000

0185 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

1.000

CY  

1,250.00000

0190 Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

9.000

SY  

565.00000

0195 Geotextile (Separator) (Class 2) 0.000

0.000

420-00133  
 

0.000.000

0.00

5.000

SY  

100.00000

0200 Soil Nail 0.000

0.000

504-06406  
 

0.000.000

0.00

180.000

LF  

50.00000

0205 Verification Testing 0.000

0.000

504-06410  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0210 Riprap (12 Inch) 0.000

11.000

506-00212  
 

2,310.0011.000

2,310.00

57.000

CY  

210.00000

0215 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

14.000

CY  

1,070.00000

0220 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

8.000

CY  

995.00000
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PCN: 20873-BID    ESTIMATE RUN 11/28/2018

PROJECT: NHPPR100-243                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

57.000

SY  

67.00000

0230 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,445.000

LB  

5.00000

0235 Culvert Lining 0.000

480.000

603-00010  
 

17,760.00480.000

17,760.00

4,212.000

SF  

37.00000

0240 Culvert Lining (48 Inch)(Spray Applied) 0.000

165.000

603-00052  
 

69,300.00165.000

69,300.00

390.000

LF  

420.00000

0245 Culvert Lining (60 Inch)(Spray Applied) 0.000

0.000

603-00065  
 

0.000.000

0.00

238.000

LF  

310.00000

0250 Culvert Lining (66 Inch) 0.000

119.000

603-00066  
 

64,855.00119.000

64,855.00

613.000

LF  

545.00000

0255 Culvert Lining (72 Inch) 0.000

0.000

603-00072  
 

0.000.000

0.00

338.000

LF  

370.00000

0260 Culvert Lining (78 Inch) 0.000

0.000

603-00078  
 

0.000.000

0.00

421.000

LF  

525.00000

0265 Culvert Lining (84 Inch)(Spray Applied) 0.000

263.000

603-00088  
 

134,130.00263.000

134,130.00

688.000

LF  

510.00000

0270 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.50000

0275 Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

37.000

LF  

245.00000
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PCN: 20873-BID    ESTIMATE RUN 11/28/2018

PROJECT: NHPPR100-243                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

28.000

EACH

35.00000

0285 Sign Panel (Special) 0.000

0.000

614-00037  
 

0.000.000

0.00

13.000

EACH

180.00000

0290 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

6,100.00000

0295 Mobilization 0.000

0.500

626-00000  
 

63,000.000.500

63,000.00

1.000

L S 

126,000.00000

0300 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

28.50000

0305 Traffic Control Inspection 0.000

2.000

630-00007  
 

470.002.000

470.00

30.000

DAY 

235.00000

0310 Traffic Control Management 0.000

6.000

630-00012  
 

4,740.006.000

4,740.00

40.000

DAY 

790.00000

0315 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

230.00000

0320 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

13.000

EACH

37.00000

0325 Construction Traffic Sign (Panel Size B) 0.000

4.000

630-80342  
 

172.004.000

172.00

36.000

EACH

43.00000

0330 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

43.00000
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PCN: 20873-BID    ESTIMATE RUN 11/28/2018

PROJECT: NHPPR100-243                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,450.00000

0340 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

42.000

DAY 

160.00000

0345 Drum Channelizing Device 0.000

29.500

630-80360  
 

1,091.5029.500

1,091.50

150.000

EACH

37.00000

0350 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

6.000

EACH

43.00000

0355 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

60.000

LF  

48.00000

0360 Traffic Cone 0.000

4.000

630-80380  
 

16.004.000

16.00

100.000

EACH

4.00000

0365 Stackable Tubular Marker 0.000

0.000

630-80392  
 

0.000.000

0.00

30.000

EACH

36.00000

0370 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

1.000

EACH

4,870.00000

0375 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

7.000

DAY 

485.00000

0380 Initial Shotcrete Facing 0.000

0.000

641-10010  
 

0.000.000

0.00

136.000

SF  

62.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000



CONTID: C20873         COLORADO DEPARTMENT OF TRANSPORTATION Page 9
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PROJECT: NHPPR100-243                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0405 F/A Wetland Restoration & Replacement 0.000

0.000

700-70390  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 370,419.50370,419.502,038,701.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Sanitary Facility 0.000

0.250

620-00020  
 

493.750.250

493.75

1.000

EACH

1,975.00000

CAT 493.75493.751,975.00CURRENT AMT0400 $ $ $

$ 370,913.25370,913.25$2,040,676.00$CURRENT AMTPROJECT TOTAL


